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EVA-7
. GMT | CREW | ACTIVITY | ODF or r/g
\00:00—00:10 \Morning inspection
00:10-00:40 Post-sleep
00:40-01:25 |. BREAKFAST (r/g 4066)
01:25-02:05 |CDR, FE-1 Zriparatlon of DC1 and NxO for EVA/ DC1 EVA item 4.1, page
Reroute C&W alarms from C&W panel (I1CC) to the EVA
01:25-01:40 |FE-2 support panels (MOB) in DC1 and MNxO / DC1 EVA item 4.3.1,
page 4-4
ABLOD- ) Pre-EVA ISS systems configuration / DC1 EVA item 4.2, page 4-
01:40-02:30 |FE-2 2 through 4-3 + r/g 4064 and 4075
02:05-02:40 |CDR, FE-1 SRLANS systems test / DC1 EVA item 4.6, pages 4-8 through 4-
02:30-03:15 |FE-2 Deactivation of SM ventilation and air duct removal / DC1 EVA
item 4.2, step 9, page 4-3
\02:40-03:05 ]CDR, FE-1 IECC checkout in DC1/ DC1 EVA item 4.7 page 4-10
03:05-03:30 |CDR, FE-1 @heckout of ORLAN Interface Unit (6CC) in NMxO / DC1 EVA
item 4.8, page 4-11
03:15-03:30 |FE-2 Pre-EVA comm. setup / DC1 EVA item 4.3.3, page 4-4, 4-5
\03:30-04:10 \CDR, FE-1/Comm check. Biomed parameters C/O / DC1 EVA item 4.4-4.5,
03:30-04:00 |FE-2 pages 4-6 through 4-7 + r/g 4049
\04:00-04:10 ]FE-Z ]MO-8: setup / MO Book 2, item 3.8.1, step 7, page 3-43
. ) MO-9: biochemical urine test / MO Book 2, items 3.9.2-3.9.5,
04:10-04:25 |FE-1 pages 3-54 through 3-57
04:10-04:25 |FE-2 IDC1 air duct removal / DC1 EVA, item 4.11, page 4-13
04:10-04:25 Body mass measurement / MO Book 2, item 3.8.2, pages 3-45
CDR through 3-47
. ) MO-9: biochemical urine test / MO Book 2, items 3.9.2-3.9.5,
04:25-04:40 pages 3-54 through 3-57
04:25-04:40 |FE-1 Body mass measurement / MO Book 2, item 3.8.2, pages 3-45
through 3-47
B ) Pre-EVA configuration of ISS systems / DC1 EVA, item 4.2,
04:25-05:25 JFE-2 pages 4-2 through 4-3 + r/g 4075
04:40-05:00 |CDR, FE-1 Zir;gl inspection of ORLANs and bBCC / DC1 EVA, item 4.9, page
05:00-05:20 |CDR, FE-1 g:geglzcz;xgof DC1 O2 tanks BK-3 (1-4) / DC1 EVA, item 4.10,
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\05:20-05:30 ]FE-1 ]Daily payload status check
05:30-06:00 | Gear donning / DC1 EVA, item 4.12, page 4-14
] ] Airlock depress / DC1 EVA, item 4.13, pages 4-15 through 4-21
‘06'00'07'40 ‘CDR’ FE-11, r/g 4071, 4065, 4043, 4044
06:00-06:05 |FE-2 'Opening of NODE1 hatch MPEV (ZENITH)
07:40-12:45 |CDR, FE-1|Installation of SMDPs on SM / r/g 4068
07:40-13:00 |FE-2 ‘Comm with MCC-M and EVA crew, video imaging
KROMKA-1: removal of tablet No. 1 and installation of tablet No.
12:45-13:30 |CDR, FE-1|2 during EVA / ISS RS EVA, item 8.3.8, pages 8 -35 through 8-
38 + r/g 4062, 4063, 4068
A 44 ) Airlock Repress / DC1 EVA item 4.14, pages 4-22 through 4-26
13:35-14:10 |CDR, FE-1| Hg 4071, 4067
EA_14- ) Post-EVA ISS activation / DC1 EVA item 4.17, page 4-29
13:50-14:30 |FE-2 through 4-31 +r/g 4076
FE-1 MO-9: biochemical urine test / MO Book 2, items 3.9.2-3.9.5,
14:10-14:25 pages 3-54 through 3-57 |
Body mass measurement / MO Book 2, item 3.8.2, pages 3-45
CDR
through 3-47
CDR MO-9: biochemical urine test / MO Book 2, items 3.9.2-3.9.5,
14-25-14-40 pages 3-54 through 3-57 |
Body mass measurement / MO Book 2, item 3.8.2, pages 3-45
FE-1
through 3-47
14:30-14:40 |FE-2 Post-EVA comm and tracking reconfiguration / DC1 EVA item
4.16 page 4-28
14:40-15:00 |FE-2 KROMKA: post-EVA closeout ops / ISS RS EVA, item 8.4,
pages 8-39 - 8-41
14:40-14:45 |FE-1 Closing of NODE1 hatch MPEV (ZENITH)
B & ) On MCC go ISS Repress with O2 from Progress CPINK/ COIrc
14:50-15:10 |FE-1 CM item 3.7, page 3-2, 3-3
15:00-15:15 |FE-2 IDC1 air duct installation / DC1 EVA item 4.15, page 4-27
15:00-15:10 |CDR 'MO-8: close-out ops / MO Book 2, item 3.8.3, page 3-48
15:10-15:40 |CDR, FE-1 DINNER (/g 4066)
15:15-15:40 |,
15:40-15:50 'UROLUX stowage
Post-EVA station return to initial config. ORLAN ops. Removal of
15:40-17:40 |CDR, FE-1 consumables from ORLAN, water line dry-out. / DC1 EVA item
4-17, page 4-29 through 4-31 + r/g 4076
Post-EVA station return to initial config. ORLAN ops. Removal of
. ) ) consumables from ORLAN, water line dry-out. / DC1 EVA item
15:50-17:40 |FE-2 4-17, page 4-29 through 4-31
Soyuz ACY deactivation / ORBITAL FLIGHT, item 17, page 82

17:40-18:20 |CDR, FE-1|Pre-sleep
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\1 7:40-17:45 FE-2 ]Inspection of BPIK-2 separator
\17:45-18:20 ]Pre-sleep

18:20-03:00 | SLEEP

Note:

1. See OSTP for references to US activities.
2. TASK LIST: FE-2: COXX maintenance

End of radiogram
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